July 3, 2019 Draft

Appendix 1

STATEMENT OF WORK FOR THE
STIBNITE MINE REMEDIAL INVESTIGATION { FEABIBUITY. STULY
Valley County ID near Yellow Pine, ID

Purpose

This Statement of Work (SOW) sets forth the requirements for conducting a Remedial
Investigation and-Feasibility-Study-LRIAES) at eight areas at the Stibnite Mine Site (Site)
located in northwest Idaho approximately 14 miles from Yellow Pine {see Figure 1).
The purpose of the RIZES is to investigate the nature and extent of surtace water
contamination resulting from mining-related features in the eight areas at the Site-sad-to
develop-and-evaluate remedial alternatives,as-approprate. This SOW provides an
overview of Work that will be carried out by Midas Gold Corporation (Respondent) as
it implements the RIAES at the Site.

This RIS SOW 1s attached to and is incorporated into the Settlement Agreement and
Administrative Order on Consent (AOC) for the Site. Technical work described in this
SOW is intended to provide more information to the Respondent for the purpose of
implementing the AOC and is not intended to change the meaning of any AOC language.
This SOW is also consistent with both the Comprehensive Environmental Response,
Compensation, and Liability Act (CERCLA), 42 U.S.C. § 9601 et seq., and the |
HYPERLINK "http://www.epa.gov/oilspill/pdfs/40cfr300.pdf" ‘b ] [ HYPERLINK
"http://www.epa.gov/oilspill/pdfs/40cfr300.pdf" ‘h Jcommonly called the National
Contingency Plan (NCP), 40 CFR 300. The AOC and this SOW are hereafter referred to
interchangeably as the “AOC.” Any discrepancies between the AOC and this SOW are
unintended, and whenever necessary, the AOC will control any interpretive disputes.

Scope
The specific RIAES activities to be conducted at the Site are set forth in threeseven

separate tasks.

Task 1 - Scoping
Task 2 - Community Relations
Task 3 - Site characterization

Remedial-Alternatives )
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Oversight

Work conducted under the AOC is intended to satisfy the legal requirements for the RI#%
established under both Section 104(a)(1) of CERCLA and Idaho's Environmental
Protection & Health Act, Idaho Code§§ 39-101 to 39-130; the Hazardous Waste
Management Act of Idaho, Idaho Code§§ 39-4401 to 39-4432; and Idaho's Water Quality
Act, Idaho Code§§ 39-3601 et seq. As such, oversight of the Respondent’s Work conducted
under the SOW will be carried out by EPA, the USFS, and the IDEQ (the Agencies) in a
manner to assure the satisfaction of all federal and state requirements. The Respondent
shall support the Agencies' initiation and conduct of activities related to the implementation
of oversight activities.

Respondent shall submit all documents or deliverables required as part of this SOW to
EPA, for EPA’s review and approval. All work products submitted to EPA are subject to
EPA approval, including but not limited to, submissions specified in the Work Plan(s) or
Settlement Agreement and additional work products that may be required under Work Plan
modifications. Respondent shall ensure that all plans, reports, and records are
comprehensive, accurate, and consistent in content and format with the NCP and relevant
EPA guidance.

Throughout the process of developing the RI#S, the Respondent shall prepare and submit
Quarterly Progress Reports to EPA to aid in project planning. These reports must
document the status of all work products under development. These reports shall describe
the actions and decisions taken, and problems encountered during the previous quarter, and
activities scheduled during the upcoming reporting period. Progress reports shall also
summarize the extent to which the procedures and dates set forth in the AOC and the Work
Plan are being met. These reports shall be submitted according to the Schedule included
as Attachment [2E.

Schedule

Refer to Attachment DE for the primary and potential secondary deliverables and
associated schedules.

Guidance

The Respondent shall conduct the RIA4#%, and produce technical reports that are in
accordance with the AOC, SOW, the Guidance for Conducting Remedial Investigations
and Feasibility Studies Under CERCLA (RI/FS Guidance) (U.S. EPA, Office of
Emergency and Remedial Response, October 1988), and any other guidance relevant to
conducting an RIZES. A list of the pertinent guidance documents is included at the end on
this SOW. Attachments A, B, mad C-aﬁd-?} include suggested document formats for the

2 ort, respectively. The

RI/FS guldance describes the requlred report contents.

Roles and Responsibilities

The Respondent shall furnish all necessary personnel, materials, and services needed, or
incidental to, performing the RIZES, except as otherwise specified in the AOC. At+-the
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TASK 1 - SCOPING

Scoping is the initial planning process of the RI4#&. Respondent shall document the
specific project scope in the RI4S Work Plan. During the scoping process, the Site-
spe01ﬁc objectlves of the RIS inchiding-the-dentifiention—of-potential-preliminaey

son-goate-tBRGswill be proposed by the Respondent and approved by EPA. In
addltlon to developmg the Site-specific objectives of the RI/ES, Respondent shall define
a general project management approach for the Site, which shall be documented by the
Respondent in a draft Work Plan. Because the Work required to perform an RIS is not
fully known at the outset and is phased in accordance with a Site's complexity and the
amount of available information, it may be necessary to modify the Work Plan during the
RI&S to satisfy the objectives of the study. When scoping the specific aspects of this
project, Respondent shall meet with EPA either in person or telephonically to discuss all
project planning decisions and special concerns associated with the Site.

The following activities shall be performed by the Respondent as a function of the project
planning process.
a. Site Background

The Respondent shall gather, analyze, and present existing Site background
information and shall conduct a work session to assist in planning the scope of the
RIES.

Collect and analyze existing data and document the need for additional data

Before planning RIZES activities, all existing Site data for the eight areas shall be
thoroughly compiled and reviewed by the Respondent. Historical data shall be
submitted electronically according to EPA Region 10 specifications. The
Respondent shall refer to Table 2-1 of the RI/FS Guidance for a comprehensive
list of data collection information sources. Specifically, this must include
presently available data relating to the varieties and quantities of hazardous
substances at the Site, and past disposal practices. This must also include results
from any previous sampling events that
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may have been conducted. Only data that is determined by EPA to be of appropriate
type and quality to support spec1ﬁc 1ntended uses shall be utilized in the RIS,
This includes data utilized to-¢k RoA0 1dent1ty addttlonal data needs
to better characterize the Siterto-better-define-votontipbappheable-evre -

approprigte-reguirgmentsLARAR s) '&ﬂd £ dm eéop g maue @t pmhmmaﬁh
identified-remediat—alternatives. Data Quality Objectives (DQOs) shall be
established, subject to EPA’s approval, which shall be used to assess the usefulness
of existing data and to direct future data gathering efforts. Decisions regarding the

necessary data needs and DQOs will be made by EPA.

Conduct Site Visit

The Respondent and EPA shall conduct a Site visit during the project scoping phase
to assist in developing a conceptual understanding of sources and areas of
contamination as well as potential exposure pathways and receptors at the Site.
During the Site visit the Respondent shall observe the Site’s physiography,
hydrology, geology, and demographics, as well as natural resource, ecological, and
cultural resources. This information shall be utilized to better scope the project and
to determine the extent of additional data necessary to characterize the Site;-better
detine-potontiab-ARARs-and-assistin-ddentifing potentiabremeadial alieratives.

b. Project Planning

Once the Respondent has collected and analyzed existing data and conducted a Site
visit, the specific project scope shall be planned. Project planning activities include
those tasks described below, as well as identifying data needs, developing a work
plan, designing a data collection program, and identifying health and safety
protocols. The Respondent shall meet with EPA’s Remedial Project Manager
(RPM) regarding the following activities and before drafting the scoping
deliverables listed below.

Preliminary Conceptual Site Model

Information on the waste sources, pathways, receptors, cultural resources, and other
information concerning the Site is used to develop a conceptual understanding of

enniannnants and effect on surface water guality risks-te-hwnen- heaf&h and-the
ewviromment: The Conceptual Site Model (CSM) should include known and
suspected sources of contamination, types of contamination and affected

addﬁmn ta ass1sttn§_§ in 1dent1ﬁcat10n of locattons Where sanlphng is necessary,,
will-glso-assistn-the-tdentification-of potential remedial-technelogies. Additional
information for evaluating exposure concerns through the use of a CSM is
provided in the DQO Guidance. The CSM must be updated as new information
becomes available.

Fhe-preliminary-ESM-associated with-the-ecological riskc ascessment-(ERA-must
netude—spesies—otd—their—habias—thet--eoutd—be—impasted-by—Site-related
cormtarmination-based-on-information generated-From-o-histeriealreviewand-a
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£

¢. Scoping Deliverables

At the conclusion of the project planning phase, the Respondent shall submit an
RI#S Work Plan, a Sampling and Analysis Plan (SAP) consisting of a Field
Sampling Plan (FSP) and Quality Assurance Project Plan (QAPP), and a Site Health
and Safety Plan (HASP). These plans must be reviewed and approved by EPA
prior to the initiation of field activities.

Rl#&=5S Work Plan

A Work Plan documenting the decisions and evaluations completed during the
scoping process shall be submitted to the RPM for review and approval. The Work
Plan shall be developed in conjunction with the SAP and the Site HASP, although
each plan may be delivered under separate cover. The Work Plan shall include a
comprehensive description of the work to be performed, including the
methodologies to be utilized, as well as a corresponding schedule for completion.
In addition, the Work Plan shall include the rationale for performing the required
activities. Specifically, the Work Plan must present a statement of the problem(s)
and potential problem(s) posed by the eight areas at the Site and the objectives of
the RI#4ES. Furthermore, the plan must include a Site background summary setting
forth the Sste-description of the eight areas including the geographic location of
the Site, and to the extent possible, a descrlptlon of the Slte s physmgraphy,
hydrology, hydrogeology, geology, demographies ologien karat, and
natural resource features; a synopsis of the Slte hlstory and a descrlptxon of
previous responses that have been conducted at the Site by local, state, federal, or
private parties; and a summary of the existing data in terms of physical and
chemical characteristics of the contaminants identified, and their distribution
among the environmental media in the eight areas at the Site. In addition, the plan

must include a description of the Respondent’s Site management strategy
developed during scoping-and-a-preliminary-identificationof remedial-alternatives
and-data-needs-for-evaluation-of-remedial-alternatives—The--plag-must-reflect
wa}fdﬁmmﬁ w&h %{@a‘iabﬁaw %ﬂdv mquifum,m% i %fw{%bimv s‘itﬁims -BER

Finally, the major part of the Work Plan is a detailed description of the tasks to be
performed, information needed for each task-and-for-the-BERA, information to be
produced during and at the conclusion of each task, and a description of the work
products that will be submitted to the RPM. This includes the deliverables set forth
in the remainder of this SOW:; a schedule for each of the required activities which
is consistent with the RI/FS guidance; and a project management plan, including a
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data management plan (e.g., requirements for project management systems and
software, minimum data requirements, data format and backup data management),
monthly reports to the RPM and meetings and presentations to EPA and the Support
Agencies at the conclusion of each major phase of the RI4&. The Respondent
must refer to Appendix B of the RVFS Guidance for a comprehensive description
of the contents of the required Work Plan, and a suggested format can be found in
Attachment A.

Sampling and Analysis Plan

The Respondent shall prepare a SAP to ensure that sample collection and analytical
activities are conducted in accordance with technically acceptable protocols and
that the data meet DQOs. The SAP provides a mechanism for planning field
activities and consists of a FSP and a QAPP. A suggested format for the SAP
(inclusive of the FSP and QAPP) is provided in Attachment B. The SAP, FSP,and
QAPP shall be prepared in accordance with EPA DQO guidance documents (EPA
2000, 2002a, 2002b, and 2006).

The FSP must define in detail the sampling and data-gathering methods that will be
used on the project. It must include sampling objectives, sample location and
frequency, sampling equipment and procedures, and sample handling and analysis.
The QAPP must describe the project objectives and organization, functional
activities, and quality assurance and quality control (QA/QC) protocols that will be
used to achieve the desired DQOs. The DQOs shall, at a minimum, reflect use of
analytic methods to identify contamination and remediate contamination consistent
with the levels for remedial action objectives identified in the National Oil and
Hazardous Substances Pollution Contingency Plan (NCP), pages 51425-26 and
51433 (December 21, 1988). The QAPP shall be prepared in accordance with
requirements in EPA QA/R-5 EPA Requirements for Quality Assurance Project
Plans (latest draft or revision) and EPA QA/G-5 EPA Guidance for Quality
Assurance Project Plans (latest draft or revision), EPA QA/G-4HW Data Quality
Objectives Process for Hazardous Waste Site Investigations, and EPA QA/G-4
Guidance for the Data Quality Objective Process. All sampling and analyses
performed pursuant to this SOW shall conform to EPA direction, approval, and
guidance regarding sampling, QA/QC, data wvalidation, and chain-of-custody
procedures. In addition, the QAPP must address the following: sampling
procedures; sample custody; analytical procedures; data reduction, validation, and
reporting; and personnel qualifications.

Field personnel must be trained and conduct work in accordance with EPA and
OSHA requirements and guidance. The Respondent shall demonstrate, in advance
and to the satisfaction of EPA, that each laboratory they may use is qualified to
conduct the proposed work. This includes use of methods and analytical protocols
for the chemicals of concern in the media of interest within detection and
quantification limits consistent with both QA/QC procedures and DQOs approved
in the QAPP for the Site by EPA. The laboratory must have and follow an approved
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QA program. If a laboratory not in the Contract Laboratory Program (CLP) is
selected, methods consistent with CLP methods that would be used at this Site for
the purposes proposed and QA/QC procedures approved by EPA will be used. If
the laboratory is not in the CLP program, a laboratory QA program must be
submitted for EPA’s review and approval. EPA may require that the Respondent
submit detailed information to demonstrate that the laboratory is qualified to
conduct the work, including information on personnel qualifications, equipment,
and material specifications. The Respondent shall provide assurances that EPA has
access to laboratory personnel, equipment, and records for sample collection,
transportation, and analysis.

Potential Target Analytes

The following list of chemicals include the initial Chemicals of Potential Concern
(COPCs). The initial COPC list includes, but is not limited to, the analytes listed
below. The Respondent shall rev1ew this list for surface water:; groundwater
sedisnents— and md 50115 a¥ it analytes relatlve to ARARS.» ¥

,,---mambfém s{udv dﬁm Aeeds;- f@awbﬂﬁv sm{i& dd{d meda dﬁ{i other- «p«}mmmé
performansce-standards: All metal analytes (aqueous) shall be analyzed for total and
dissolved constituents unless otherwise approved by EPA. Analytes may be added
and/or removed from further consideration or monitored at varying frequencies
based upon Site-specific factors such as dry or wet year hydrologic cycles as
approved or otherwise directed by EPA.

Chemicals/Analytes of Potential Concern for Surface Water
The preliminary fellewing-COPCs list is shown below. These COPCs will be

screened in the initial data compilation and review process to identify the COPC
list forshal-be-meluded-in-the-snabyses—for all surface water sampling stations
during the first high flow (spring runoff) and the first low flow (fall) sampling
events conducted following signing of the AOC. The spring runoff sampling
event shall be conducted as close as possible to the peak of the spring runoff

hydrograph. A minimum of two storm event sampling events shall be conducted.

Laboratory Analyses
e Alkalinity
Aluminum
Antimony
Arsenic
Barium
Beryllium
Boron
Cadmium
Calcium
Chloride
Chromium (1)
Chromium (V1)
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Cobalt

Copper

Hardness

Tron

Lead

Magnesium
Manganese

Mercury
Molybdenum

Nickel

Nitrogen, total Kjeldahl
Phosphorus

Potassium

Selenium

Silver

Sodium

Sulphate

Thallium

Tungsten

Total Dissolved Solids
Total Organic Carbon
Total Suspended Solids
Uranium

Vanadium

Zinc

Field Analyses

Conductivity
Dissolved Oxygen
Flow

pH

Temperature

The Respondent shall review the results of the first year’s surface water sampling,
shall compare the analytical results for each of the COPCs against the screening
levels, and shall recommend COPCs to be eliminated from the above list for
subsequent surface water sampling events. Upon approval by EPA, the COPCs
eliminated by this process do not need to be included in the analyses for subsequent
surface water sampling events.

Laberaterv-Analyses
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APEHEROY

Manadiuny

Chemicals/Analytes of Potential Concern for Soils/Waste Rock:

The preliminary COPC list is shown below. These COPCs will be screened in the
initial data comptlation and review process to identify the COPC list for feHewing-

LOPEs-shall-be-meluded -the-analyses for all soils/waste rock sampling:

Laboratory Analyses

ChemicalsiAnalvies-of Potentinl Concern-for Vegetation:
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Laborstery-Analyses
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Chemicals/Analytes of Potential Concern for Groundwater

The vreliminary COPC list 15 shown below. These COPCs will be screened in the

mittal data compiation and review process 1o idengify the COPC list fors-Hsted

below-shall-be-ineluded-m-the analyses for all groundwater sampling stations and
shall be sampled at a minimum during the first high flow (spring runoff) and the
first low flow (fall) sampling events conducted following signing of the AOC.
The spring runoff sampling event shall be conducted as close as possible to the
peak of the spring runoff hydrograph and the low flow sampling shall be
conducted at all groundwater sampling stations as close as possible to the low

point of the surface water flow hydrograph.

Laboratory Analyses
e Alkalinity
Aluminum
Antimony
Arsenic
Barium
Beryllium
Cadmium
Calcium
Chloride
Chromium 111
Chromium V1
Cobalt
Copper

e Hardness
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Tron

Magnesium
Manganese

Mercury
Molybdenum

Nickel

Nitrate/nitrite as N
Nitrogen (TKN)
Orthophosphate
Potassium

Selenium

Silver

Sodium

Sulfate

Thallium

Total Dissolved Solids
Total Suspended Solids
Total Organic Carbon
Tungsten

Uranium

Vanadium

Zinc

Field Analyses

Conductivity

Dissolved Oxygen or ORP
Ferric Iron

Ferrous Iron

Nitrite

pH

Temperature

The Respondent shall review the results of the first year’s groundwater sampling,
shall compare the analytical results for each of the COPCs against the screening
levels, and shall recommend COPCs to be eliminated from the above list for
subsequent groundwater sampling events. Upon approval by EPA, the COPCs
eliminated by this process do not need to be included in the analyses for subsequent
groundwater sampling events.

Site Health and Safetv Plan

A HASP shall be prepared in conformance with the Respondent’s health and safety
program, and in compliance with OSHA regulations and protocols. It should be
noted that EPA does not "approve" the Respondent’s health and safety plan, but
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rather EPA reviews it to ensure that all necessary elements are included, and that
the plan provides for the protection of human health and the environment.

TASK 2 - COMMUNITY RELATIONS

The development and implementation of community relations activities are the
responsibility of EPA. The critical community relations planning steps performed by EPA
include conducting community interviews and developing a community relations plan.
Although implementation of the community relations plan is the responsibility of EPA, the
Respondent may assist by providing information regarding the Site’s history, participating
in public meetings, and preparing fact sheets for distribution to the general public. In
addition, the Respondent shall establish a community information repository, at or near the
City of McCall, to house one copy of the administrative record. The extent of community
relations activities involvement by potentially responsible parties (PRPs) is left to the
discretion of EPA. The Respondent’s community relations responsibilities, if any, are
specified in the community relations plan. Any PRP-conducted community relations
activities will be subject to oversight by EPA.

TASK 3 - SITE CHARACTERIZATION

As part of the RI, the Respondent shall perform the activities described in this task,
including the preparation of a Site characterization summary and a RI report. The overall
contribute COPCs to surface water and the effect on surface water quality pese-a-threat-te
human-health-or-the-environment. This is accomplished by first determining a Site's
physiography, geology, and hydrology/hydrogeology. Surface and subsurface pathways
of migration must be defined. For each of the sight areas, tThe Respondent shall identify
the sources of contamination and define the nature, extent, and volume of the sources of
contamination, including their physical and chemical constituents as well as their
background concentrations at incremental locations in the affected media. The
Respondent shall also investigate the extent of migration of this contamination as well as
its volume and any changes in its physical or chemical characteristics, to provide for a
comprehensive understanding of the nature and extent of contamination at the Site. Using
this information, contaminant fate and transport is then determined and projected.

During this phase of the RI#4S, the Work Plan, SAP, and HASP are implemented. Field
data are collected and analyzed to provide the information required to accomplish the
objectives of the study. The Respondent shall notify the RPM at least two weeks in
advance of the field work regarding the planned dates for field activities, including
ecological field surveys, field layout of the sampling grid, excavation, installation of wells,
initiating sampling, installation and calibration of equipment, pump tests, and initiation of
analysis and other field investigation activities. The Respondent shall demonstrate that the
laboratory and type of laboratory analyses that will be utilized during Site characterization
meet the specific QA/QC requirements and the DQOs of the Site investigation as specified
in the SAP. In view of the unknown Site conditions, activities are often iterative, and to
satisfy the objectives of the RIZS, it may be necessary for the Respondent to supplement
the work specified in the initial Work Plan. In addition to the deliverables below, the
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Respondent shall provide a monthly progress report and participate in weekly meetings or
conference calls at major points in the RIS,

a. Field Investigation

The field investigation shall include the gathering of data to define Site physical
and-bielogieal-characteristics, sources of contamination, and the nature and extent
shallbeperformed by the Respondent in accordance with the Work Plan and SAP.
At a minimum, this shall address the following:

Implement and document field support activities

The Respondent shall initiate field support activities following approval of the
Work Plan and SAP. Field support activities may include obtaining access to the
Site, scheduling, and procuring equipment, office space, laboratory services, and/or
contractors. The Respondent shall notify the RPM at least two weeks prior to
mnitiating field support activities so that EPA may adequately schedule oversight
tasks. The Respondent shall also notify the RPM upon completion of field support
activities.

Investigate and define site physical and-bislogical-characteristics

The Respondent shall collect data on the physical snd-bislegieal-characteristics of
the eight areas at the Site_and associated surface water-and-is-surrounding-areas,
including the physiography, geology, and hydrology, and specific physical
characteristics identified in the work plan. This information must be ascertained
through a combination of physical measurements, observations, and sampling
efforts, and will be utilized to define potential transport pathways 1o surface water
and-hnan-euliural-and-ecological-receptor-populations. In defining the Site’s
physical characteristics, the Respondent shall also obtain sufficient engineering
data (such as the effects of contaminated media weathering and ground and surface
water contammant loadmg) to ald n the prOJectlon of contammant fate and
transport ;—and-the—devel - i-remedi toR-aernatives
metuding mfm m&ﬂm@ 10-255€58- %m

ﬁ‘ﬁﬂ%‘ﬁ%--‘i—ﬁ%@ hnologies:

Define sources of contamination

The Respondent shall locate each source of surface water contamination
associated with the eight areas and define the areal extent and depth of
contamination associated with each source in sois, groundwater and surface
waterat-media. The physical characteristics and chemical constituents and their
concentrations must be determined for all known and discovered sources of
contamination. The Respondent shall conduct sufficient sampling to define the
boundaries of the contaminant sources consistent with the QAPP and DQOs.

Deﬁning the source of contamination must include analyzing the potential for

aetions;-nelading- HH{}HH?(H&}H RGO %fmm}u}% {{:@hm}iegﬁs.
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Describe the nature and extent of contamination

The Respondent shall gather information to describe the nature and extent of
surtat‘e water_contamination as a ﬁnal step during the ﬁeld investigation. To

must utilize the information and srte physrcal snd-biologieal characterrstrcs and
sources of contamination to give a preliminary estimate of the contaminants that
may have migrated. The Respondent shall then implement an iterative monitoring
program and any study program identified in the work plan or SAP such that by
using analytical techniques sufficient to detect and quantify the concentration of
contaminants, the migration of contaminants t¢ surface water associated with the
gight areas throush-the-various-media-at the Site can be determined. In addition,
the Respondent shall gather data for calculatrons of contamrnant fate and
transport ¥ ST T y ey g y RN N I N N e §y o

bv the %tte aﬁd £ he‘ip dex dop a«pproprratc, u,mc,dfaé d(.tﬂ}ﬁ aitmnam E5 f@%
gvakation.

b. Data Analyses

Evaluate Site characteristics

The Respondent shall analyze and evaluate the data for the eight areas to describe:
(1) Site physical = -ai-—characteristics; (2) contaminant source
characteristics; (3) nature and extent of contamination; and (4) contaminant fate
and transport _to surface water. Results of the Site physical characteristics, source
characteristics, and extent of contamination analyses are utilized in the analysis of
contaminant fate and transport. The evaluation must include the actual and
potential magnitude of releases from the sources, and horizontal and vertical
spread of contamination as well as mobility and persistence of contaminants.
Where modeling is appropriate, such models shall be identified to EPA in a
technical memorandum prior to their use. All data and programming, including
any proprietary programs, shall be made available to EPA together with a
sensitivity analysis. The RI data shall be presented in an eieetromt format (ie.,
computer disc or equivalent}-te—neiiate—the—preparabior—olthe-BLHRA The
validated data, along with QA/QC 1nformat10n and data Vahdatron summaries, shall
be submitted in electronic format within 90 calendar days from the date of
collection of the last sample from each sampling event. The Respondent shall then
collect any data required to address data gaps rdentrﬁed by EPA as needed to
completethe REB—Z—&-‘% -eeadnttion-shat-also-provide-ntormation-relevant-to

Analyses of data colleeted for Srte eharacterrzatron must meet the“DQOs
developed in the QA/QC plan stated in the SAP (or as revised during the RI).

¢. Data Management Procedures

The Respondent shall consistently document the quality and validity of field and
laboratory data compiled during the RI1.
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Document field activities

Information gathered during Site characterization shall be consistently documented
and adequately recorded by the Respondent in well-maintained field logs and
laboratory reports. The method(s) of documentation must be specified in the work
plan and/or the SAP. Field logs must be utilized to document observations,
measurements, and significant events that have occurred during field activities.
Laboratory reports must document sample custody, analytical responsibility,
analytical results, adherence to prescribed protocols, nonconformity events,
corrective measures, and/or data deficiencies.

Maintain sample management and tracking

The Respondent shall maintain field reports, sample shipment records, analytical
results, and QA/QC reports to ensure that only validated analytical data are reported
and utilized in the development and evaluation of remedial alternatives. Analytical
results developed under the Work Plan must not be included in any Site
characterization reports unless accompanied by or cross-referenced to a
corresponding QA/QC report. In addition, the Respondent shall establish a data
security system to safeguard chain-of-custody forms and other project records to
prevent loss, damage, or alteration of project documentation.

Data Validation Management

All validated data shall be made available to EPA in electronic format. The
validated data, along with QA/QC information and data validation summaries, shall
be submitted in electronic format within 90 calendar days from the date of
collection of the last sample from each sampling event. Field and validated
analytical data results for all media sampled shall be submitted to EPA by uploading
the data to the Water Quality Exchange (WQX) using the Central Data Exchange
(CDX). Field and laboratory samples must include information on the sampling
locations which will also be submitted to WQX via CDX. (See [ HYPERLINK
"http://www.epa.gov/storet/wqx.hmtl)" \h ]

d. Site Characterization Deliverables

The Respondent shall prepare the preliminary Site characterization summary and
the RI report.

Data Summary Reports

After completing each annual field season’s sampling and analysis (i.e., at the end
of the field season each calendar year), the Respondent shall prepare a concise Site
characterization Data Summary Report (DSR). This report must review the
investigative activities that have taken place and describe and display Site data
documenting the location and characteristics of surface and subsurface features and
contamination at the Site, including the affected media, locations, types, physical
state, concentrations of contaminants and quantities. In addition, reports shall
document the location, dimensions, physical condition and varying concentrations
of each contaminant for each source and the extent of contaminant migration

DRAFT STATEMENT OF WORK FOR THE STIBNITE July 3, 2019
MINE REMEDIAL INVESTIGATION-—&-- Page 16

LA P ST I S O O S A Ll ) SV
e i o

ED_005488_00042464-00016



July 3, 2019 Draft

through each of the affected media. Each DSR must also evaluate data gaps and
identify additional and/or modified sampling and analysis that shall be included in
modifications to the SAP for each subsequent field season. If acceptable to EPA,
the DSR following the final field season of data collection can be eliminated as a
separate deliverable, and the information collected during the final field season can
be presented in the RI report.

Remedial Investigation Report (RI)

The Respondent shall prepare and submit a draft RI report to the RPM for review
and approval. This report shall summarize results of field activities to characterize
the Site, sources of contamination, nature and extent of contamination, and the fate
and transport of contaminants. The Respondent shall refer to the RI/FS Guidance
for an outline of the report format and contents, and a suggested format for the RI
report can be found in Attachment C. Following comment by EPA, the Respondent
shall prepare a final RI report satisfactorily addressing the comments.

ft-@;x--a@@1-@gieai--pf@peﬁ-ie@--bee-aﬁ-ﬁe-%E‘-iey--af-@-p{-‘@seeﬂ&--i-1-1---1-a-&-‘ge--Qﬁaﬁﬁ-ﬁes-;--aﬁé,»'ﬂfé-be@am@
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e 1510 0 O W S 1 e B TR % FHAPH R S S - -  EVR ES Oe A O - SRR R RO R R - e e S

assoctated—with—chemical -exposures,—the-relationship - betweer—magniude—of
SXPOIHFES-And-sdvarse-aiiaeisand-the-related-unesramtiesfor-contaminant
toneity-fesgweight et evidence fora-chenveal s carcinogenieity):

DRAFT STATEMENT OF WORK FOR THE STIBNITE July 3, 2019
MINL RLMLDIAL l’\IVLoIlGAlI DN Page 17

pn IRELIEY--S
gl i

ED_005488_00042464-00017



July 3, 2019 Draft

PR O NP co b trantatilie

et S Mh R A i 6 6 L e R TS R YUY Tt
project-planming-{Faske-1-The-listing-of-eandidate-technologies-must-cover-the
raprge-af-technologios-rogquired-for-the-development-gird-analysis-ob-altematives
Fash-S-and-6+-The-specitic-data-requirernents-for-the-testing-prograntwatl-be

SRS

by ey vt e 7 . Fona)

Conduct literature survey-and - determine-the-need for reatabiliby testing

Fhe--Respondent-shall--conduet-a-lierature - survey—to--gather-information—of
performane
fRetatenans

~implementabitity—of—candidate

T oY W W T B i R e x T e e w2 W Inyr i

Lo 3 BRI 3 -
M ‘ ; sy

HARAEE

that-treatability-te

2% Tl ok e 5 0 A
2R 3 ey % '}

Stifg-15-required;

-

-ard-urtess-the-Respondent-can-demonstrate-to

ERAGsatsibetion-that-it-de-net-neoded-the-Respondent-shall-submit-a-50Wo-the
REM-puthning the-steps-and-date-necessary-to-svaluate-snd - mutiate the-reatability

cxLidaa £33
el o

PateEa 2 SIS I R R LR feyrymeton fraataias it Py b 2 annondsnissad
EPA-wi

&

SRS SO PO ST peaiy % LB

H-decide the types-of-treatabiliby testingto-utihize-fe.g-bench-andior-pHoty:
Becanse-of-the-tme-required-to-doesian,-fabricate and-nstatl-pilot-seale-equipment
as-wet-as-perforn-testing forvarious-operating conditionsthe deeistonto-perform

Deniria vhares-treatalill e rekad dnebadeoa s

P

AR e e e A K 3 3 BRWA A AT Tty T A AN R Y TR 5
a-sampling-and-snabysis-plan-and-a-final-reatabilivy-evaluation-report.-|
alse-reguire-a-frenstabilitystady-health-and safetv-plovs-where-appropsiate:

DRAFT STATEMENT OF WORK FOR THE STIBNITE July 3, 2019
MINE REMEDIAL INVESTIGATION-—&-- Page 18
HEAY

CRASIRB LI Y S
A e

ED_005488_00042464-00018



July 3, 2019 Draft

i 0 O 4 R 0 e o Eih 4o S L Yt wioxhy e o ettt vy
deseribe-piot-plant-installation-and-start-up,-plot-plant operation-and-maintenance
procedures-operating-sonditions-{o-be-testedr-a-samphing plaa-to-determing-piet

{mambgm K"?ﬁ@ & wmm&, 4 mmbﬂmf ﬁm{i&» {%sAP BF- amm(hm,m e thc mwnd} Sé{c,
“*‘)-A::p---%-l-‘i-&ﬂ%--%*@‘--f%i-@\p’ii’-@é--%ﬁ-‘s?---%%i@--&@“xf%9ﬂd@ﬂ{---g@i---&%-]-’-r-\r---‘fs--i-@“s -f@W---a-i-}d--&p;@{-@-\:»-&i------%l--&hsk---%---

durmg %h«a, trm%mc,m Msts & %«pm RE-GF- ammded H»’XM—“—’--mmt b{: {iwdepui bv %h«a,
Hespondent—task-te -%t-@\a-H---@-----@%---%h-a-»s---%4;--19-&%----pf@-v-aé@%---ﬂe%é-a:1-i«eﬂ-1--%-E----1-1-}m}-ma-ﬁm-}--@ﬁ--ﬁm
fequifu‘ﬁum -ofthe-health-and sefery plan-HPA deesnot-Tapprovethe reatability

DRAFT STATEMENT OF WORK FOR THE STIBNITE July 3, 2019
MINL RLMLDIAL INVESTIGATION-&— Page 15

Y-SR

ED_005488_00042464-00019



July 3, 2019 Draft

rerpediak-elierpatives-during-the-Esrwdich-w-arn-atfoct-addivonslmdonmation-and-date-

ERERLISL LY N TR AR P W T TP A o PPt Yaraka ko roaradraiay fibrdid o { RN FAE ERR A AL oo P i )

management—optons—that—at—g—miimn—wilb-remediate —or—contreb—any

2 (Rl W e Ve MR T Ve RIS W AT SRR T o R T T W I N B 0 E% (NI AR Vo Sk 10 e PRS0 2N 0 e W0 e o

Acrange-ofremedialaltermativesmust be developed-to-identifrand provide avariety

o)
3305 <ol N SoBECh A O o A o 3 o33 T8 v Rl o

et AR TatE e ATy SCR L N S 2 A e e s ; L. X0 L
4 ; g P ; S g i § }

. i P & TR *" LN i 4 4 0 S 1 1 e Fdt :' > (W
treatment;-the-amennt-treated;-and-the-menner-in-which-long-term-residunls-or
witreated-wasies-are-managed—Ophiops-invebang-contaimaent-with-Hitle-gr-ne
reatrent-mmust-be-included—as—well-as-eptiens—mvebung-both-freatment-and

Co W s i e L3343 ] I Py e e WA XN S ¥

pretivin

o W

ary-remedistion-goals-(BRGs-The-modified - PRGs-shall-be-documented

ST TR AN R P> W o0 163 EATen ARINI N,

SV P A

-

particutar-locations &

ol

e

The-Respondentshall-dev

Sk - V| 4.4 T

op-arange-of generalrespense-actions-forench medivm

SALIEYE Y IR e T

The-Respondent-shalbadentifvelumes-andlor-areas-obmedinto-which-general
response—actons—might-be-appled.—mbmg-into-sceount—the-requirerpents—for

sk tha.cdramaie: g ek oo

The-Respendent-shal-—identify—and--evaluate-potentinl-remedial-technologies
apphicable-to-esch-general-rosponse-netion-The-Respondent-shallidentiBrvarous

DRAFT STATEMENT OF WORK FOR THE STIBNITE July 3, 2019
MINE REMEDIAL INVESTIGATION-—&-- Page 20

) R o WO VAN Sl A1 S RN V4
e i o

ED_005488_00042464-00020



July 3, 2019 Draft

ahternatives-for-implementing-eash- i@\m%éwi &edmeﬂ These-altermatives-rust

-fa-&'ﬂmbi-@--@@mp@seé{»@--@V-a-i-ﬂ&%@@}}--@fﬁ-ﬁ%&--ﬁa@%@ﬁ- -G i@\‘iam@é for-further-analysiseAs
appu}puam {he qemeumﬁ P p{mmw %Em FEREE -of- {m%mmt and- cmtammm{

pumaﬁmﬁ whgtﬂ}m e th ------- PR emem m ﬁ@{wdbh—,— -------- 1— -h ----------- spendc,m shafii
}}}-@;{9&i-@\--&--&-eg;-fﬂfm—ai--ﬂ-‘iei-1-}@i-a—a-xé&m--«:,twm-1-}a-&--a-ﬂ-ﬁ-ﬁg--%%ie--i»@%i-i-t»-;--aﬂ-é---&e&&eaf-n-ﬁ}@--@i-ﬁ@-ﬁﬁfwé
m-seresing-and-arsving-aliernatives-that-remain-afler-sereeningIn-addition-a

The-Respondent-shatl-ascemble-selected ropresentptive-technologies-into-granue-of
ahternatives—for-each—atfocted-medium—or-operable—unit—Together—all-of -the

the-finaltask to-be-performed by-the Respondent-during the

& @@@ﬁ@Q’zANaiyﬁjﬁ»@ﬁﬁ#@m&#w&

e%me»m;»»él»%}@»m »a»f(a%{m»»ﬁ;{»»1»&;»1»»&a»»&%iaév»ﬁf »)»k}\%»’{»;‘:{%i»ﬂ»ﬁfﬂ%@(;‘:?E»i&3H»»{%imﬂ»‘t&m&ﬁmﬂ»‘i{:‘:&iﬁ}

DRAFT STATEMENT OF WORK FOR THE STIBNITE July 3, 2019
MINL RLMLDIAL INVESTIGATION-&— Page 21

Y-SR

ED_005488_00042464-00021



July 3, 2019 Draft

snd-the-srviromnent-{ 3 complipnee with-ARAR- 33 longtenn-otfsetivensssand

after-the R FS vep
the-Respondent-raust-provigdef- )--a d@%ﬂf&ﬂﬂﬂ ﬂ% %he &hmn&m e-hat emﬂm@% %h@
waste-management sirstesy-ivelved-andidentifies the ke AR AR s assoctatedwith

“he-Respendent-shall-perform-—a-comparative—analysis-betweenthe-remedial
&i%@f-“ﬂa-i;é-weﬂ;------'-17-%-1-%{----i-se-----ea-eh---a%{»@ma%-1?-V-@--i‘-ﬁa&%---ébre«--@@ﬁ'-i-ﬁa-&-‘ed---a-g&a-i-ﬂ&{---et-%}@--ﬂ%h@f-ﬂ--ﬂ&-ﬁ-ﬁu

b ieal--memorandum--summarizing —the--results—of-the
somparative-anatysis,the-Respondentshall submit-a-drafi-FS veportto-the RPM for
reviev—and—apprevab—-Onee—ERA s wmmw&q -have—been 3&{%&%{}& %‘w ﬂm

a-final-ES-report-which-satistactoriby addresses-the-comments:

DRAFT STATEMENT OF WORK FOR THE STIBNITE July 3, 2019
MINL RLMLDIAL INVESTIGATION-&— Page 22

Y-SR

ED_005488_00042464-00022



July 3, 2019 Draft

REFERENCES FOR CITATION

The following list, although not comprehensive, comprises many of the regulations and
guidance documents that apply to the RI/E& process.

The (revised) National Oil and Hazardous Substance Pollution Contingency Plan (NCP).

"Guidance for Conducting Remedial Investigations and Feasibility Studies Under
CERCLA", U.S. EPA, Office of Emergency and Remedial Response, October 1988,
OSWER Directive No. 9355.3-01.

"Guidance on Oversight of Potentially Responsible Party Remedial Investigations and
Feasibility Studies”, U.S. EPA, Office of Waste Programs Enforcement, OSWER
Directive No. 9835.3.

"Interim Guidance on Potentially Responsible Party Participation in Remedial
Investigation and Feasibility Studies", U.S. EPA, Office of Waste Programs
Enforcement, Appendix A to OSWER Directive No. 9355.3-01.

"A Compendium of Superfund Field Operations Methods”, Two Volumes, U.S. EPA,
Office of Emergency and Remedial Response, EPA/540/P-87/001a, August 1987,
OSWER Directive No. 9355.0-14.

U.S. EPA, NEIC Policies and Procedures Manual", May 1978, revised November 1984,
EPA -330/9-78-991-R.

"Data Quality Objectives for Remedial Response Activities", U.S. EPA, Office of
Emergency and Remedial Response and Office of Waste Programs Enforcement,
EPA/540/G-87/003, March 1987, OSWER Directive No. 9335.0-7B.

"Guidelines and Specifications for the Lead Agency(ies) Quality Assurance Project Plans”,
U.S. EPA, Office of Research and Development, Cincinnati, Ohio, QAMS-004/80,
December 29, 1980.

“QA/R-5 EPA Requirements for Quality Assurance Project Plans (latest draft or
revision) and EPA QA/G-5 EPA Guidance for Quality Assurance Project Plans
(latest draft or revision), EPA QA/G-4HW Data Quality Objectives Process for
Hazardous Waste Site Studies, and EPA QA/G-4 Guidance for the Data Quality
Objective Process”

"Interim Guidelines and Specifications for the Lead Agency(ies) Quality Assurance Project
Plans", U.S. EPA, Office of Emergency and Remedial Response, QAMS-005/80,
December 1980.

"Users Guide to the Lead Agency(ies) Contract Laboratory Program:, U.S. EPA, Sample
Management Office, August 1982.
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"Interim Guidance on Compliance with Applicable or Relevant and Appropriate
Requirements”, U.S. EPA, Office of Emergency and Remedial Response, July 9, 1987,
OSWER Directive No. 9234.0-05.

"CERCLA Compliance with Other Laws Manual”, Two Volumes, U.S. EPA, Office of
Emergency and Remedial Response, August 1988 (draft), OSWER Directive No.
9234.1-01 and -02.

"Guidance on Remedial Actions for Contaminated Groundwater at Superfund Sites", U.S.
EPA, Office of Emergency and Remedial Response, (draft), OSWER Directive No.
9283.1-2.

"Draft Guidance on the Lead Agency(ies) Superfund Decision Documents”, U.S. EPA,
Office of Emergency and Remedial Response, March 1988, OSWER Directive No.
9355.3-02.

"Risk Assessment Guidance for Superfund--Volume I, Human Health Evaluation Manual
(Part A)", December 1989, EPA/540/1-89/002.

"Risk Assessment Guidance for Superfund--Volume II Environmental Evaluation
Manual", March 1989, EPA /540/1-89/001.

"Guidance for Data Usability in Risk Assessment”, October 1990, EPA /540/G-90/008.

"Performance of Risk Assessments in Remedial Investigation/ Feasibility Studies (RI/FSs)
Conducted by Potentially Responsible Parties (PRPs)", August 28, 1990, OSWER
Directive No. 9835.15.

"Role of the Baseline Risk Assessment in Superfund Remedy Selection Decisions", April
22,1991, OSWER Directive No. 9355.0-30.

"Health and Safety Requirements of Employees Employed in Field Activities”, U.S. EPA,
Office of Emergency and Remedial Response, July 12, 1981, EPA Order No. 1440.2.

OSHA Regulations in 29 CFR 1910.120 (Federal Register 45654, December 19, 1986).

"Interim guidance on Administrative Records for Selection of CERCLA Response
Actions”, U.S. EPA, Office of Waste Programs Enforcement, March 1, 1989, OSWER
Directive No. 9833.3A.

"Community Relations in Superfund: A Handbook", U.S. EPA, Office of Emergency and
Remedial Response, June 1988, OSWER Directive No. 9320.0-03B.

"Community Relations During Enforcement Activities and Development of the
Administrative Record", U.S. EPA, Office of Waste Programs Enforcement,
November 1988, OSWER Directive No. 9836.0-1A.
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Attachments
Attachment A

Suggested RIS Work Pian Format

Executive Summary
1. Introduction
2. Site Background and Setting

3. Initial Evaluation

Types and volumes of waste present
Potential pathways of contaminant migration to surface water/preh

BE- Fa Sk a s ok, AR T AS N

Preliminary identification of operable units {i 2., the eight areas}
Prohnvnary-rdentfoation-obresponse-objestives-and remedial-setion-alternatives

4. Work Plan Rationale

DQO needs
Work Plan approach

5. RIAS Tasks
6. Cost and Key Assumptions
7. Schedule

8. Project Management

Staffing
Coordination

9. References

Appendices
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Attachment B
Suggested Format for SAP (FSP and QAPP)

FSP

[

Site Background

2. Sampling Objectives

3. Sample Location and Frequency

4. Sample Designation

5. Sampling Equipment and Procedures

6. Sample Handling and Analysis

QAPP
Title Page

Table of Contents

1. Project Description

2. Project Organization and Responsibilities
3. QA Objectives for Measurement

4. Sampling Procedures

5. Sample Custody

6. Calibration Procedures

7. Analytical Procedures

8. Data Reduction, Validation, and Reporting
9. Internal Quality Control

10. Performance and Systems Audits

11. Preventative Maintenance

12. Data Assessment Procedures
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13. Corrective Actions

14. Quality Assurance Reports
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Attachment C

Suggested Rl Report Format

Executive Summary

1. Introduction
1.1 Purpose of Report
1.2 Site Background
1.2.1 Site Description
1.2.2 Site History
1.2.3 Previous Investigations
1.3 Report Organization

2. Study Area Investigation
2.1 Includes field activities associated with site characterization. These may include
physical and chemical monitoring of some, but not necessarily all, of the following:

2.1.1 Surface Features (topographic mapping, etc.) (natural and manmade
features)
2.1.2 Contaminant Source Investigations
2.1.3 Meteorological Investigations
2.1.4 Surface-Water and-Sediment-Investigations
2.1.5 Geological Investigations
2.1.6 Soil and Vadose Zone Investigations
2.1.7 Ground-Water Investigations
248 Humen-Population-Surveys

R HOEHOE HEthEk A&
2.2 If technical memoranda documenting field activities were prepared, they may be
included in an appendix and summarized in this report chapter.

3. Physical Characteristics of the Study Area
3.1 Includes results of field activities to determine physical characteristics. These may
include some, but not necessarily all, of the following:

3.1.1 Surface Features

3.1.2 Meteorology

3.1.3 Surface-Water Hydrology

3.1.4 Geology

3.1.5 Soils

3.1.6 Hydrogeology

AV

4. Nature and Extent of Contamination
4.1 Presents the results of Site characterization, both natural and chemical
components and contaminants in some, but not necessarily all, of the following

media:
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4.1.1 Sources (lagoons, sludges, tanks, etc.)
4.1.2 Soils and Vadose Zone

4.1.3 Ground Water
4.1.4 Surface Water-

5. Contaminant Fate and Transport
5.1 Potential Routes of Migration to Surface Water-{ie—air
5.2 Contaminant Persistence
5.2.1 If they are applicable (i.e., for organic contaminants), describe
estimated persxstence m the study area environment and physical, and
chemical:-and/e sat factors of importance for the media of interest.
5.3 Contaminant Mlgratlon
5.3.1 Discuss factors affecting contaminant migration for the media of
important (e.g., sorption onto soils, solubility in water, movement of ground
water, etc.)
5.3.2 Discuss modeling methods and results, if applicable.

6-4--Hxposure-Assessment
ot Tmi{:ity ’Xs&e&m*ﬂ@ﬁ%

Summary and Conclusions
{ Summary

: Conclusions
Data Limitations and Recommendations for Future Work

Appendices

A. Technical Memorandum on Field Activities (if available)
B. Analytical Data and QA/QC Evaluation Results
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+-frtroduction
+d-Burpase-and-Organization-Report

TEET &

1:2:3-Mature-and-Extent-of Contamination
dod-Comprinant-Fate-and-Tronsport
+-2-5-Baseline Rislk-Assessment

2:2-Remediab-Action Objectives— Presents-the-development-of remedial action-
abjestives-for-each-medivm-ofinterest-tiarpround-water sot-surfase-water 8
ete+For-each medivm-the-following should be-discussed:

Y 2 1

2-3-General-Response-Actions—Hor-each-medinm-of interest-deseribes-the-estimation
efareas-or-volpmes-to-which-reatment-contpipment-or-gxposure-technelogesmay-

be-spphed
343 a4

&

oottt CHH RS :'-: NN R "5 oy
2:4:-2-Hvaluation-of Technologies-and Selection-of Representative-Technologies

3.2-hereering-of-Alternatives-{if conducted)
Fod-t-dntraduston
A2 2-Adternative-+

399

TRTRITRAT

2-A-Deseription
Shei-Bvaluation

-3 ; . -3
; - -

5t
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deLiptetied-Anatysis-of-Adternatives

&ddb-Deseriphion
424 2-Evaluation

4.2

~y

3

P 7

4.2:3-4-Deseription
43 -Eyaluation
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Attachment DBE

Stibnite Mine Remedial Investigation-a: fy- (RI4S) Statement

of Work (SOW) Schedule

RIES Work Plan/Sampling and Analysis Plan (WP/SAP):

- Draft due within 120 days after the Effective Date of the Settlement
Agreement/CO.

- Final Work Plan due within 90 days of receipt of consolidated Agency comments.

Data Summary Reports (DSRs):

- Draft DSRs due within 120 days completion of each season’s field work or within
90 days of the receipt of final laboratory data, whichever is earlier. Within 5 days
of the completion of each season’s field work, Respondent shall provide written
notification to EPA identifying the completion date. Within 5 days of the receipt
of final laboratory data for the preceding field season, Respondent shall provide
written notification to EPA identifying the receipt date of final laboratory data.

- Final DSRs due within 30 days of receipt of consolidated Agency comments.

Remedial Investigation Report (RI):

- Submit draft RI within 120 days after receipt of laboratory data from the final
field season. Within 5 days of receipt of final laboratory data, Respondent shall
provide written notification to EPA identifying receipt date of final laboratory
data.

— Final RI due within 60 days of receipt of consolidated Agency comments.

Baseling Risk-Assessment Report (BLEAY

Data Validation Summaries (DVSs):

- DVSs due within 120 days from the date of collection of the last sample from
each sampling event. Within 5 days of the completion of each season’s field
work, Respondent shall provide written notification to EPA identifying the date
of collection of the last sample from each sampling event.
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Interim Deliverables

M A s ora s

- Draft Interim Bel -es—techicat-Memeran - y-Svbaeies
Preliminary Remedial-Goals, Remediab-Action- Objectives,-ete)-as identified in
the SOW, or as required by EPA shall be due within 30 days receipt of notice by
Respondent that said Deliverable is required.

— Final Interim Deliverables due within 60 days of receipt of consolidated Agency
comments.

Quarterly Progress Reports

Quarterly Progress Reports shall be due 15 days after the end of the previous
calendar quarter.

'Documents may initially be released as “draft final” pending final resolution of issues
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Lk Crosk
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Figure 1
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